


# VALLEY VIEW AVENUE INTERCHANGE

STAGE 1 PHASE 1 (Stage 1 Approximate Duration: 22 Months; November 2016 to August 2018) \*Subject to change



IMPROVEMENTS



**ACTIVITIES**

- Freeway
  - 1. Pave temporary freeway median
  - 4. Construct temporary pavement for northbound detour
- Bridges
  - 3. Demolish southbound Valley View Ave overcrossing and construct southbound Valley View Ave bridge
- Ramps
  - 5. Construct portions of southbound off-ramp at Valley View Ave
  - 12. Construct portion of local street connector (hook ramp)

■ Roadway

- 2. Demolish median islands and construct temporary pavement for southbound traffic on Valley View Ave
- 6. Construct temporary S. Firestone Blvd detour
- 7. Construct Arbor Pl temporary access road
- 8. Construct new Arbor Pl / Valley View Ave connector road
- 9. Construct new S. Firestone Blvd (Coyote Creek to North Fork Coyote Creek)
- 10. Construct new N. Firestone Blvd (Knott Ave to Phoebe Ave except Osmond Ave to Trojan Way)
- 11. Construct concrete barrier and sidewalk at Trojan Way
- 13. Utility relocation

**TRAFFIC CIRCULATION**

- One lane in each direction on Valley View Ave bridge
- Existing on-off freeway ramps remain open

**CLOSURES**

- West half of lanes on Valley View bridge
- Temporary northbound on-ramp at Alondra Blvd ———
- S. Firestone Blvd closed east of Coyote Creek (utility relocation)



My5LA.com



@My5LA



(855) 454-6335



My5LA@dot.ca.gov